
William G. Stratton Lock & Dam 

Plans for Lock & Gate Structure Improvements 

McHenry County FR435 

 

Project Summary 

Date Awarded:    April 24, 2014 

Award Amount:    $16,679,000 

Construction Start Date:   Mobilization began August 2014 

Substantial Completion Date:  November 1, 2016 (Contract End Date June 1, 2017) 

 

January 2015 Summary  

Major Tasks Completed to date:  

A temporary access bridge has been installed across lock channel to allow equipment and materials to be 

transferred to the island.    The bridge deck is  removable  to ensure the lock will be open  during the 

boating season. 

 
 

 

 

  

 



The lock house rehabilitation has been started including the replacement of the roof. 

 

 

 
 

 

The lock has been dewatered and the existing Lock Mitre Gates removed and are currently being repaired.  

The new water Intake Structure sheet piling complete and  new lock fill pipe installed.  Existing Lock 

currently being repaired (repair of concrete). 

 
Lock Extension 



 
 

Existing lock rehabilitation 
 

 

Installation of new electrical power distribution center, which also includes new back-up generator nearly 

complete 
 

Work anticipated in next 4 weeks will include the constructing the new sill for the gate doors and 

continuing the rehabilitation of the lock house.   The site work may start for the new Toque tube gate 

structure. 

   


